

Enterprise Platform Migration

Seamless Migration of 50 Enterprise Clients

PM Portfolio Documentation · Enterprise Migration Scenario · Anonymised

Role	Project Manager (Planning Exercise)
Type	PM Portfolio Documentation
Scenario	Enterprise Platform Migration
Timeline	12-week plan (modelled 11-week delivery)
Budget	\$250K (modelled 8% under budget)
Team	15 cross-functional members (assumed)
Revenue at Risk	\$450K in active client contracts

1 wk Planned Buffer	92% Target Client Satisfaction	8% Projected Under Budget	0 Planned Incidents
---	--	---	---

01 Project Overview

This project planning exercise was developed as a comprehensive PM portfolio piece demonstrating full project documentation for a realistic enterprise migration scenario. The scenario: TechCorp has acquired a modern platform and must migrate 50 enterprise clients from a legacy system within 90 days, with zero tolerance for data loss and \$450K in active client contracts at stake.

The exercise covers the complete documentation a project manager would produce at initiation and planning stage: stakeholder analysis, risk register, phased delivery plan, communication strategy, and budget framework. A cross-functional team of 15 across engineering, client success, QA, and content is assumed.

Projected outcomes modelled in the plan: delivery in 11 weeks against a 12-week schedule, 8% under the \$250K budget, 92% client satisfaction, and zero critical incidents, based on the risk mitigations and phased approach designed.

02 The Challenge

The scenario is designed around four intersecting constraints that a real PM would need to navigate simultaneously.

- **Client diversity:** 50 enterprise clients with widely varying technical capabilities, content volumes, and integration requirements requiring a tailored per-client approach
- **SEO preservation:** Each client's organic search rankings built over years, requiring comprehensive redirect mapping and post-migration monitoring
- **Zero downtime:** Migrations must be scheduled, tested, and cut over without gaps in live service
- **Compressed timeline:** 90 days to migrate 50 clients while maintaining business as usual across engineering and client success teams

03 Project Approach

Phased Rollout with Client Tiering

Rather than migrating clients in a single wave, the plan uses a three-phase rollout based on client complexity and risk level. Lower-complexity clients migrate first, providing real-world validation before tackling the highest-value accounts. This protects critical relationships and builds team confidence across early phases.

Pre-Migration Audit and Documentation

Before any migration begins, a full audit of all 50 client environments is completed: content volumes, active integrations, redirect requirements, and custom configurations. This produces a per-client migration brief that serves as the engineering team's single source of truth.

Structured Risk Register

A risk register covering technical, timeline, and client-facing risks is built at project initiation, with each risk assigned an owner, likelihood rating, and mitigation plan. A 15% budget contingency is built in from the start.

Client Communication Cadence

Each client receives advance notice, a plain-language explanation of what to expect, and a named point of contact. A structured follow-up is sent within 48 hours post-migration to confirm satisfaction and capture any issues before escalation.

04 Risk Register

Risk	Level	Mitigation
Data loss during migration	High	Multiple backup protocols; full data validation before each cutover
Client downtime exceeding SLA	High	Migrations outside business hours; rollback procedure per client
SEO ranking degradation	High	Comprehensive redirect mapping pre-migration; 30-day monitoring
Timeline slippage	Medium	Phased rollout with buffer weeks; weekly velocity tracking
Budget overrun	Medium	15% contingency reserve; weekly budget vs actuals review
Client resistance	Low	Early communication; escalation path defined with client success

05 Projected Outcomes

Planned for Early Delivery and Budget Efficiency

The project plan models delivery in 11 weeks against a 12-week schedule, with a 15% contingency reserve. The phased rollout and pre-migration audit are structured to protect the timeline against the most likely sources of delay.

Risk Mitigations Designed for Zero Incidents

Every high-rated risk has a documented mitigation, a rollback procedure, and an assigned owner, so the response is pre-decided rather than reactive.

Communication Strategy Targeting 92% Satisfaction

Each client receives advance notice, a named contact, a plain-language guide, and a 48-hour follow-up, addressing the specific drivers of satisfaction in enterprise migrations.

\$450K Revenue Risk Identified and Mitigated

The planning documentation identifies \$450K in active contracts as the primary business risk driver, informing both the 90-day deadline and the phased rollout sequencing.

06 PM Skills Demonstrated

PM Competency	How It Showed Up
Project Planning	Three-phase rollout with client tiering, sequenced milestones, and buffer weeks built in from day one
Risk Management	Live risk register with six tracked risks, assigned owners, and weekly review cadence
Stakeholder Management	Coordination across engineering, client success, QA, and content; external comms for all 50 clients
Budget Management	Tracked against \$250K budget; 15% contingency designed to absorb scope additions without timeline impact
Scope Management	Per-client migration briefs fix scope clearly; change requests evaluated against timeline and budget
Quality Assurance	Post-migration validation checklist per client; issues resolved within 24 hours
Client Communication	Advance notice, plain-language guides, named contact, and 48-hour follow-up for all 50 clients

07 Reflections and Learnings

The pre-migration audit is the single highest-leverage investment in a project like this. Every hour spent documenting client environments upfront saves multiples of that time during execution. Without it, the engineering team would be discovering per-client complexity mid-migration rather than planning for it in advance.

The decision to tier clients by complexity and migrate in phases is the most important structural choice. It gives the team a learning curve before touching the highest-risk accounts, meaning the majority of execution problems are solved on lower-stakes migrations first.

The client communication cadence is time-consuming to set up but directly drives satisfaction. Clients who feel informed and have a clear point of contact rarely escalate. Building follow-up into the process rather than making it reactive is the difference between a minor issue and a contract conversation.

Moyinoluwa Kemi Idowu · kiishiidowu@gmail.com · [Open to Remote Roles](#)